COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 30/ 2010

ESTI MATE SUMVARY 15: 40: 11
CONTI D: C17172 ESTI MATE NO 0005 PROG SPEC YR 2005
PCN: 17172-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 284.0 DAYS TIME ALLONW 9/3/2010 FI XED COVPLETI ON DATI
R3 CULVERT REPAI RS- US40- CRAI G RE PERCENT TIME:  102. 53 ORI G TIME ALLON 9/3/2010 FI XED COMPLETI ON DAT!
PRQIECT NO C 0401- 019
R3 CULVERT REPAI RS- US40- CRAI G RE
NAVE OF ROAD:
PRQIECT COUNTI ES: GRAND MOEEAT
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS | NC AND SUBSI DI ARY PAY PERI OD ENDI NG 09/ 30/ 2010 DATE TI ME STARTED 12/ 01/ 2009
1601 W Bel | evi ew Ave. DATE LET 10/ 22/ 2009 DATE WORK BEGAN 05/ 04/ 2010
DATE AWARDED 11/ 09/ 2009 DATE TI ME STOPPED 09/ 10/ 2010
DATE CONTRACT EXECUTED 10/ 30/ 2009 DATE ACCEPTED 09/ 10/ 2010
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 12/ 01/ 2009
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 530, 700. 50 PARTI Cl PATI NG $ 345. 00 $ 0.00
AVARD PRQJECT AMT: $ 476, 448. 00 NON- PARTI Cl PATI NG 511, 978. 60 46, 954. 00
PERCENT COVPLETE: 96. 54% TOTAL EARNI NGS 512, 323. 60 46, 954. 00
FUNDS AVAI LABLE: $ 18, 376. 90 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 512, 323. 60 46, 954. 00
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -7,146. 72 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 505, 176. 88 46, 954. 00
LI QU DATED DANAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 505, 176. 88 46, 954. 00
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 46, 954. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17172-BID ESTI MATE RUN 09/ 30/ 2010
PRQIECT: C 0401- 019 ESTI MATE NO 0005 15: 40: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0202 US40 MP 92. 47

0005 202-04002  CLEAN CULVERT 1. 000 1. 000
EACH 0. 000 0.00
850. 00000 1. 000 850. 00
0010 203-01594  COVBI NATI ON LOADER 10. 000 3.000
HOUR 0. 000 0.00
80. 00000 3.000 240. 00
0015 203-02330  LABORER 0. 000 0. 000
HOUR 0. 000 0.00
35. 00000 0. 000 0.00
0020 208-00007  ERCSI ON LOG (8 I NCH) 175. 000 175. 000
LF 0. 000 0.00
3. 25000 175. 000 568. 75
0025 601-01025  CONCRETE CLASS B (M SCELLANECUS) 1. 500 1. 500
cy 0. 000 0.00
1, 150. 00000 1. 500 1,725.00
0030 603-00049  *CULVERT LI NI NG (48 | NCH) ( SPECI AL) 115. 000 115. 000
LF 0. 000 0.00
550. 00000 115. 000 63, 250. 00
0035 626-00000  *NOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
39, 950. 00000 1. 000 39, 950. 00
0040 630-00000  *FLAGG NG 24. 800 24. 800
HOUR 0. 000 0.00
25. 00000 24.800 620. 00
0045 630-00007  *TRAFFI C CONTROL | NSPECTI CN 0. 000 0. 000
DAY 0. 000 0.00
55. 00000 0. 000 0.00
0050 630-00012  *TRAFFI C CONTROL MANAGENENT 2.000 2.000
DAY 0. 000 0.00
495. 00000 2.000 990. 00
0055 630-80341  *CONSTRUCTI ON TRAFFI C SIGN (PANEL SIZE A) 2.000 1. 800
EACH 0. 200 1.10

5. 50000 2.000 11.00



CONTI D: C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17172-BID ESTI MATE RUN 09/ 30/ 2010
PRQJECT: C 0401-019 ESTI MATE NO. 0005 15: 40: 11

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0202 US40 MP 92. 47
0060 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 12. 000 10. 800
EACH 1. 200 6. 60
5. 50000 12. 000 66. 00
0065 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE Q) 4. 000 3. 600
EACH 0. 400 2.20
5. 50000 4. 000 22.00
0070 630-80360  *DRUM CHANNELI ZI NG DEVI CE 0. 000 0. 000
EACH 0. 000 0.00
11. 00000 0. 000 0. 00
0075 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 0. 000 0. 000
EACH 0. 000 0.00
11. 00000 0. 000 0. 00
0080 630-80380  *TRAFFI C CONE 30. 000 27. 000
EACH 3. 000 9.00
3.00000 30. 000 90. 00
0085 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0090 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0095 700-70016  F/ A FUEL COST ADJUSTMVENT 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0100 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0105 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17172-BID ESTI MATE RUN 09/ 30/ 2010
PRQJECT: C 0401-019 ESTI MATE NO 0005 15:40: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0202 US40 MP 92. 47
0110 700-70380 F/ A EROSI ON CONTROL 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0202 CURRENT AMI  $ 113,942.75 % 18.90 % 108, 382. 75
CAT NO0203 US40 MP 158.74
0115 202-00015 REMOVAL COF HEADWALL 2.000 2.000
EACH 0. 000 0.00
860. 00000 2.000 1,720. 00
0120 202-00035 REMOVAL CF PI PE 35. 000 35. 000
LF 0. 000 0. 00
34. 00000 35. 000 1, 190. 00
0125 202-04002 CLEAN CULVERT 1. 000 1. 000
EACH 0. 000 0. 00
850. 00000 1. 000 850. 00
0130 203-00060 EMBANKMENT NMATERI AL ( COVPLETE | N PLACE) 481. 000 0. 000
cY 374. 000 3, 740. 00
10. 00000 374. 000 3, 740. 00
0135 203-01550 DQZI NG 10. 000 5. 000
HOUR 5. 000 575. 00
115. 00000 10. 000 1, 150. 00
0140 203-01594 COVBI NATI ON LOADER 10. 000 0. 000
HOUR 3. 000 240. 00
80. 00000 3. 000 240. 00
0145 203-01597 POTHCLI NG 10. 000 10. 000
HOUR 0. 000 0. 00
150. 00000 10. 000 1, 500. 00
0150 206-00000 STRUCTURE EXCAVATI ON 535. 000 374. 360
CcY 0. 000 0. 00
10. 00000 374. 360 3, 743. 60
0155 206-01781 *SHORI NG ( AREA 1) 1. 000 1. 000
LS 0. 000 0. 00
44, 250. 00000 1. 000 44, 250. 00



CONTI D C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17172-BID ESTI MATE RUN 09/ 30/ 2010
PRQJECT: C 0401-019 ESTI MATE NO 0005 15:40: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0203 US40 MP 158.74
0160 207-00305 WETLAND TOPSO L 2.500 0. 000
CcY 2.500 550. 00
220. 00000 2.500 550. 00
0165 207-00310 STOCKPI LE VWETLAND TOPSQO L 2.500 2.500
CcY 0. 000 0. 00
220. 00000 2.500 550. 00
0170 208-00007 ERCSI ON LOG (8 I NCH) 265. 000 265. 000
LF 0. 000 0. 00
3. 25000 265. 000 861. 25
0175 208-00011 ERCSI ON BALES (VWEED FREE) 15. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0.00
0180 208-00045 CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0. 00
490. 00000 1. 000 490. 00
0185 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 1. 000 1. 000
EACH 0. 000 0.00
1, 300. 00000 1. 000 1, 300. 00
0190 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT ( LABCR) 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0195 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0200 210-01130 RESET GUARDRAI L TYPE 3 0. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0205 211-03005 DEWATERI NG 1. 000 1. 000
LS 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0210 212-00006 SEEDI NG ( NATI VE) 0. 650 0. 000
ACRE 0. 400 280. 00
700. 00000 0. 400 280. 00



CONTI D: C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17172-BID ESTI MATE RUN 09/ 30/ 2010
PRQJECT: C 0401-019 ESTI MATE NO. 0005 15: 40: 11

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0203 US40 MP 158. 74
0215 212-00032 SO L CONDI TI ONI NG 0. 650 0. 000
ACRE 0. 400 780. 00
1, 950. 00000 0. 400 780. 00
0220 213-00004  MJILCHI NG (VEED FREE STRAW 0.150 0. 000
ACRE 0. 150 150. 00
1, 000. 00000 0. 150 150. 00
0225 213-00061  MJULCH TACKI FI ER 15. 000 0. 000
LB 15. 000 45. 00
3.00000 15. 000 45. 00
0230 216-00041 SO L RETENTI ON BLANKET ( STRAW COCONUT) 2, 333.000 0. 000
sy 1, 219. 000 3,657.00
3.00000 1, 219. 000 3, 657. 00
0235 420-00102  GETEXTILE (ERCSI ON CONTROL) (CLASS 1) 12. 000 0. 000
sy 12. 000 24.00
2.00000 12. 000 24.00
0240 506-00218 RIPRAP (18 INCH) 12. 000 0. 000
cy 6. 000 690. 00
115. 00000 6. 000 690. 00
0245 601-01050  CONCRETE CLASS B (WALL) 26. 000 0. 000
cy 26. 000 18, 720. 00
720. 00000 26. 000 18, 720. 00
0250 602-00000  REI NFORCI NG STEEL 1, 751. 000 0. 000
LB 1, 751. 000 1, 751. 00
1. 00000 1, 751. 000 1, 751. 00
0255 603-00001  *ANNULAR SPACE GROUTI NG 105. 000 98. 000
cy 7.000 2,870.00
410. 00000 105. 000 43, 050. 00
0260 603-00072  CULVERT LINING (72 | NCH) 142. 000 142. 000
LF 0. 000 0.00
355. 00000 142. 000 50, 410. 00
0265 603-10840 84 | NCH CORRUGATED STEEL Pl PE 35. 000 35. 000
LF 0. 000 0.00
230. 00000 35. 000 8, 050. 00



CONTI D C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17172-BID ESTI MATE RUN 09/ 30/ 2010
PRQIECT: C 0401- 019 ESTI MATE NO 0005 15: 40: 11
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0203 US40 MP 158.74

0270 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 660
LS 0. 340 1, 462. 00
4, 300. 00000 1. 000 4, 300. 00
0275 630- 00000 *FLAGGE NG 500. 000 226. 800
HOUR 97. 500 2,437.50
25. 00000 324. 300 8, 107.50
0280 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 10. 000 4.000
DAY 6. 000 330. 00
55. 00000 10. 000 550. 00
0285 630-00012 *TRAFFI C CONTROL MANAGEMENT 33. 000 19. 000
DAY 14. 000 6, 930. 00
495. 00000 33. 000 16, 335. 00
0290 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 5. 000 4.500
EACH 0. 500 2.75
5. 50000 5. 000 27.50
0295 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 19. 000 17. 100
EACH 1. 900 10. 45
5. 50000 19. 000 104. 50
0300 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 4.000 3. 600
EACH 0. 400 2.20
5. 50000 4.000 22.00
0305 630-80359 *PORTABLE MESSAGE S| GN PANEL 104. 000 64. 000
DAY 40. 000 1, 400. 00
35. 00000 104. 000 3, 640. 00
0310 630-80360 *DRUM CHANNELI ZI NG DEVI CE 6. 000 5. 400
EACH 0. 600 6. 60
11. 00000 6. 000 66. 00
0315 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 0. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0320 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 0. 000 0. 000
EACH 0. 000 0. 00

11. 00000 0. 000 0. 00



CONTI D C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 17172-BI D ESTI MATE RUN 09/ 30/ 2010
PROJECT: C 0401- 019 ESTI MATE NO 0005 15: 40: 11

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0203 US40 MP 158. 74
0325 630-80370  CONCRETE BARRI ER ( TEMPCRARY) 0. 000 0. 000
LF 0. 000 0.00
28. 00000 0. 000 0.00
0330 630-80380  *TRAFFI C CONE 50. 000 45. 000
EACH 5. 000 15. 00
3.00000 50. 000 150. 00
CAT 0203  CURRENT AMT $  238,107.75$ 46,668.50% 225, 544. 35
CAT NO0204 US40 MP 181. 43
0335 202-00015  REMOVAL OF HEADWALL 2.000 2.000
EACH 0. 000 0. 00
860. 00000 2.000 1, 720. 00
0340 202-01000 REMOVAL OF FENCE 683. 500 683. 500
LF 0. 000 0. 00
1. 00000 683. 500 683. 50
0345 202-04002  CLEAN CULVERT 2.000 2.000
EACH 0. 000 0. 00
850. 00000 2.000 1, 700. 00
0350 203-01594  CQVBI NATI ON LOADER 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0355 203-01597  POTHOLI NG 10. 000 10. 000
HOUR 0. 000 0. 00
150. 00000 10. 000 1, 500. 00
0360 208-00011  ERCSI ON BALES (WEED FREE) 20. 000 20. 000
EACH 0. 000 0. 00
16. 00000 20. 000 320. 00
0365 208-00045  CONCRETE WASHOUT STRUCTURE 1. 000 1. 000
EACH 0. 000 0.00
490. 00000 1. 000 490. 00
0370 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) 0. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00




CONTI D C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 17172-BID ESTI MATE RUN 09/ 30/ 2010
PRQIECT: C 0401- 019 ESTI MATE NO 0005 15: 40: 11
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0204 US40 MP 181.43

0375 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 0. 000 0. 000
HOUR 0. 000 0. 00
60. 00000 0. 000 0. 00
0380 210-01000 RESET FENCE 227.000 227.000
LF 0. 000 0. 00
4.50000 227.000 1, 021. 50
0385 212-00006 SEEDI NG ( NATI VE) 0. 370 0.370
ACRE 0. 000 0. 00
700. 00000 0.370 259. 00
0390 212-00032 SO L CONDI TI ONI NG 0. 370 0.370
ACRE 0. 000 0. 00
1, 950. 00000 0.370 721.50
0395 213-00004 MULCH NG (WEED FREE STRAW 0. 370 0.370
ACRE 0. 000 0. 00
1, 000. 00000 0.370 370. 00
0400 213-00061 MULCH TACKI FI ER 37.000 37. 000
LB 0. 000 0. 00
3. 00000 37.000 111.00
0405 216-00041 SO L RETENTI ON BLANKET ( STRAW COCONUT) 297. 000 297. 000
SY 0. 000 0. 00
3. 00000 297. 000 891. 00
0410 420-00102 GETEXTI LE (EROSI ON CONTROL) (CLASS 1) 36. 000 0. 000
SY 0. 000 0.00
2.00000 0. 000 0.00
0415 506-00218 RI PRAP (18 | NCH) 18. 000 18. 000
CcY 0. 000 0. 00
115. 00000 18. 000 2,070. 00
0420 601-01050 CONCRETE CLASS B (WALL) 17. 000 17. 000
CcY 0. 000 0. 00
720. 00000 17. 000 12, 240. 00
0425 602-00000 REI NFORCI NG STEEL 894. 000 660. 000
LB 234.000 234.00

1. 00000 894. 000 894. 00



CONTI D C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17172-BID ESTI MATE RUN 09/ 30/ 2010
PRQIECT: C 0401- 019 ESTI MATE NO 0005 15: 40: 11
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0204 US40 MP 181.43

0430 603-00001  *ANNULAR SPACE GROUTI NG 146. 000 146. 000
cy 0. 000 0.00
410. 00000 146. 000 59, 860. 00
0435 603-00040  CULVERT LIN NG (40 I NCH) 332. 000 332. 000
LF 0. 000 0.00
175. 00000 332. 000 58, 100. 00
0435 MATERI AL ALLOMNCE CULVERT LIN NG (42 | NCH) 0. 000
LF 0. 000 0.00
175. 00000 0. 000 0.00
0440 607-00010  CORNER AND LINE BRACE POST 10. 000 10. 000
EACH 0. 000 0.00
235. 00000 10. 000 2, 350. 00
0445 607-01100  FENCE BARBED WRE W TH TREATED WOODEN POSTS 555. 000 555. 000
LF 0. 000 0.00
2.30000 555. 000 1, 276. 50
0450 630-00000  *FLAGG NG 250. 000 244. 500
HOUR 0. 000 0.00
25. 00000 244.500 6,112. 50
0455 630-00007  *TRAFFI C CONTROL | NSPECTI ON 24.000 24.000
DAY 0. 000 0.00
55. 00000 24.000 1, 320. 00
0460 630-00012  *TRAFFI C CONTROL MANAGENENT 39. 000 39. 000
DAY 0. 000 0.00
495. 00000 39. 000 19, 305. 00
0465 630-80341  *CONSTRUCTI ON TRAFFI C SIGN (PANEL SIZE A) 2.000 1. 800
EACH 0. 200 1.10
5. 50000 2.000 11. 00
0470 630-80342  *CONSTRUCTI ON TRAFFI C SIGN (PANEL SIZE B) 16. 000 14. 400
EACH 1. 600 8. 80
5. 50000 16. 000 88. 00
0475 630-80343  *CONSTRUCTI ON TRAFFI C SIGN (PANEL SIZE Q) 10. 000 1. 800
EACH 0. 200 1.10

5. 50000 2.000 11.00



CONTI D C17172 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17172-BI D ESTI MATE RUN 09/ 30/ 2010
PRQJECT: C 0401-019 ESTI MATE NO 0005 15:40: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0204 US40 MP 181.43
0480 630-80359 *PORTABLE MESSAGE S| GN PANEL 126. 000 126. 000
DAY 0. 000 0. 00
35. 00000 126. 000 4,410. 00
0485 630-80360 *DRUM CHANNELI ZI NG DEVI CE 6. 000 5. 400
EACH 0. 600 6. 60
11. 00000 6. 000 66. 00
0490 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 0. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0.00
0495 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 0. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0.00
0500 630-80380 *TRAFFI C CONE 50. 000 45. 000
EACH 5. 000 15. 00
3. 00000 50. 000 150. 00
CAT 0204 CURRENT AMI  $ 178, 305. 00 $ 266. 60 $ 178, 051. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0505 620-00020 SANI TARY FACI LI TY 3. 000 3. 000
EACH 0. 000 0. 00
115. 00000 3. 000 345. 00
CAT 0400 CURRENT AMI  $ 345.00 $ 0.00$ 345. 00
PRQJIECT TOTAL CURRENT AMI  $ 530, 700.50 $ 46, 954. 00 $ 512, 323. 60




